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PROGRESS POLREP

DATE: 1/24/82
FROM: BTAVRO8 EMMANOUIL, OSC, BERB, RESPONSE SECTION II

TO: NIBDERGANG, OSF, (EPA 9§538), FAX 312-B86-8006

BOWDEN, BERB, (EPA §838), FAX 312-353-9176

BRUOCE, EERB, (RPA 9538), FAX 812-353-8178

FARYAN, ORC (EPA 8838), 312-888-7180

O'RIODAN, OPA (EPA 9838) 312-353-11558

JOHNSON, (BPA b5811), FAX 202-785-21355

. RLOPKE, IEPA FaX 708-881-£8530

CONNOLLY, SCHAUMBORG FIRE DEPARTMENT, TAX 708-380-4478
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SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 4

B8ITE NO: PV

D.O. NO: 7840-05-208
RESPONSE AUTHORITY: CBRCLA
NPL STATU8: NON-NPL

START DATE: 12/26/91

1, SITE ACTIVITIES

A. Removal aotivities oommenced on 12/27/91L and
continue through today. Aotivities for the waok of
1/18-1/24/62 include:

- Shipped composite group samples <o Groat Lake:
Analytisul Laboratory, Buffalo Qrovae, Illinois, for
dispoaal parampeter analysis.

- Transferd all liguids frowm vate and tanks to drums.

- Began transferring solids from vatia ani vanks to
drums.
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- Decontarninated and removed all empty tanks an
vats.

- Continued cleaning and neutralization ¢f cyanide o
ateel using 2-stage dipping system. TIwe 30 oubiu
yard roll-of? boxes of clean metal transported fo:
metal reaocycling.

2. FUTORR PLANS

A.

Send coxposite sanples for disposal acceptanze following
¢onpletion ©OF analysis.

Continue transfer of selids from all vata to drums anc
continue decontamination of vats, and containers. Ale¢
decontaminate building using high presaure spray washers.
Collect wastewater and transport for disposal.

Following dieposal adceptancs, transport all
compatibility groups for dieposal.

Scrape visibly contaninated scil cutside the huilding anc
reuove and replace eontaminated parts of the building,
dexclish the building.

3. COST INFORMATION

ERCE TAL
Amount
Budgetad $300,000.00 $44,000.00
Coat to date
(through 1/21/91) ~A84.075 .41 —19.434..01

Amount Remaining 138,924.59 24,565. 99




